

Final report of buying clothes for children in the Eid

General Information:

Location: Turkey-Gaziantep

Date: 1/6/2023

Office: Turkey-Gaziantep.

Contact Information: Dr Marwa ELHAYAL

Position: Program manager and partnership.

Telephone number: +905385933205

Project Information:

Project Title: Distributing clothes for the children for Eid

Project Manager/Lead: Manal Kobaese

Project Location: Turkey-Urfa

Start and Completion dates: 20/4/2023-21/4/2023

Type of Beneficiaries: Syrian refugees in Türkiye

Original amount sent to regional office for project \$USD: 900 \$

Total spent: 900 \$

Project Objectives:

- Improving the capacity of 45 families living in Turkey by providing them with clothes for children.
- Bringing joy and happiness to the hearts of orphan children by providing them with clothes for Eid Al-Fitr
- Creating opportunities for earning and cooperation on the ground and helping orphans.
- Reducing the burden of expenses on families of orphans who are unable to secure the necessary environment for their children.

Project Management Brief:

The proposed project aims at improving the access of 20 person from Syrian refugees who need clothes for children for Eid.


The project will focus mainly on Syrian refugees in Turkey-Urfa and those whose living conditions are very poor and unable to buy clothes for their children

Describe the beneficiaries served:

The beneficiaries of this project are the Syrian refugees living in Urfa, most of them are orphaned children who do not have a breadwinner

Did you successfully employ approaches to ensure the commitment, support, and active engagement of the beneficiaries?

Coordination has been made with the families from Syrian refugees because we have a large database from which we can select the poorest families, especially orphans.



If applicable, outline how you put humanitarian accountability measures into place? Risk analysis, complaint mechanisms, information provision for beneficiaries.

Among the most important risks that were expected to face us during the implementation of the project:

- Unavailability of the required quantity of clothes at the same time.
- High prices for children's clothing due to the approaching holiday
- Change in the dollar exchange rate on a daily basis in relation to the Turkish lira.

As for the complaint mechanisms, a complaints fund was allocated, especially for this project, and the satisfaction of the beneficiaries was measured after the completion of the project, and the percentage of the beneficiaries' satisfaction was 95 %.

Output and Activities:

- Families of Syrian refugees get clothes
- Bringing joy and happiness to the hearts of orphaned children.
- Standing by the Syrian families and providing them with clothes as a gift from their Muslim brothers.
- Stand by orphans and provide clothes for them.

Media:

A group of photos and videos of the project were taken from its inception to its completion, and this includes the preparation, packaging, distribution and documentation journey.





Photos + videos:

<https://drive.google.com/drive/folders/1TyWL5oJ4ts6W6XvL2TwntS6lsjmrSlx->

Monitoring:

The project was monitored from its inception to its completion, where the starting line was measured and the end line was measured.

The total number of families of the project, which is 45 families was taken into account, which is the actual number obtained after the completion of the project.

The beneficiaries were also interviewed and their satisfaction with the project was measured, the answer is the right of 95 % of them accepting.

Sustainability:

This project is part of the humanitarian sector project, which is considered an emergency project, but the beneficiaries are followed up to know their needs and updated by Ensar team.

What measures were taken to ensure the project will be sustainable?

Ensar Charity has a database of Syrian refugees, therefore, we chose the poorest families to distribute clothes, (orphaned children whose living conditions are very difficult)

Challenges and Hurdles:

One of the most important challenges that we faced during the implementation of the project is the high prices of materials (because the Turkish lira changes on a daily basis).

FINANCIAL REPORT					
LINE ITEMS: Administrative cost, Direct Project Input Cost, Contingency	DESCRIPTION:	ACTUAL UNIT COST \$USD	ACTUAL NUMBER OF UNITS	ORIGINAL TOTAL REQUESTED	TOTAL SPENT
Sweater, pants and shoes	Buy Sweater, pants and shoes	20	45	900	900
The total					900 \$

المتحدة
للمقاولات والتجارة
تل أبيص - الشارع العام
Tel. +90 539 827 88 25
olmutahidsh79@gmail.com

UNITED
for contracting and trading
الرقم: 000043 №

التاريخ: ١٧/١٤
الزبون: Ensar Charity Association

السعر الاجمالي	السعر الاترادي	العدد	البيان (الصف)
\$ 900	20	45	sweater, pants and shoes
المجموع الكلي \$ 900			

المتحدة للمقاولات والتجارة
for contracting and trading
تل أبيص - الشارع العام
Tel. +90 539 827 88 25
olmutahidsh79@gmail.com

المجموع الكلي كتابة: nine hundred dollar

Receipt

Ensar Charity Association received from Sadaqah project an amount of 900\$
to distributing clothes for Syrian orphaned children

22/4/2023

Ensar charity Association

Hayal ELHAYAL

